Cumulative Main Project Master Card (Order)
1207942 - KPP - CIP 2013: Achteroevers

voor uitleg m.b.t. de betekenis van de velden, klik hier

Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Main Project 1207942 - KPP - CIP 2013: Achteroevers Status

Project Manager Ek, R. van (12192)

Project Group Vaste prijs

Product Group VEB SVI2: Innovation Management Date
Project Location NETHERLANDS
Project Type Overige projecten
Customer KPP Deltares MT Kennis
Responsible Department Economics, Scenarios & Innovation
Responsible Unit VEB
Order
budget
Project No. Project Commercial
1207942 KPP - CIP 2013: Achteroevers 63,912
1207942.001 KPP 2013 - CIP - Extra
Total: 63,912

Left to Spend= Project budget - Registered Billing Price (ex. Result) - Comitted
Changes in WIP = Reg. at Billing Price + WIP 31-12-'08 + Results - Invoiced

Blocked for Budgeting| No

Blocked for Invoicing |No

Blocked for Registration|Yes

Closed|Yes
Created February 4, 2013

Starting

Expected Ending Date

Actual Ending Date April 16, 2014

Proposal Date

(Entire) Project Budget 64,334

Reg. at

Billing

Price (ex
Pre- Commit Left to
Project Result) ted Spend
55,022 63,912 -8,890
9,312 9,312
64,334 63,912 422

project overview - 1/1

Clustering Key Word 1 Kennis en Innovatie
Clustering Key Word 2 Veiligheid
Clustering Key Word 3

Old project number KPP2013

Marketteam T02 Ecosystems and environmental quality
Bottleneck
WBSO yes/no WBSO Activity
WBSO specification N/A

Business Area| V&W Toegep. Onderz.

(Entire) Commercial Budget 63,912
Invoiced Pre-Result WIP Incl.| Registered
Incl. Pre- WIP or (End) Pre- at Cost
Invoiced 31-12-'08 Provision Result Invoiced Price

63,912 0 0 0 63,264
63,912 0 0 0 63,264

date generated: 10-09-2015


http://orasvr02.wldelft.nl:7778/pls/portal/url/page/INTRANET/ORGANISATIE/FNC_ROOT/FNC_MACONOMY/FNC_MACONOMY_INSTRUCTIES/FNC_MACONOMY_HELPDESK_UITLEG/FNC_MACONOMY_HELPDESK_UITLEG_MPMC/
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FmBtyk0K_AYA1EQAAJAby1oDAB4LvcZo&sIDType=CUID&sWindow=New&lsSMain+Project=1207942+%2D+KPP+%2D+CIP+2013%3A+Achteroevers
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FhUhc08Tbw0AQDsAAJDrrFoHAB8pByUM&sIDType=CUID&sWindow=New&lsSProject+No.=1207942
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FhUhc08Tbw0AQDsAAJDrrFoHAB8pByUM&sIDType=CUID&sWindow=New&lsSProject+No.=1207942%2E001

Budget Information Deltares

Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00 -”
Order
Reg. at Billing
Price Left to Spend
Budget (ex Pre-Result) (Based on Registered
Project Pre-Result or Bill vs Cost Bill vs Std|  at Standard
Project No. Project Commercial Project Time Amount Committed Budget) Provision (End) Result % %| Billing Price
1207942 KPP - CIP 2013: Achteroevers 63,912 55,022 56,252 7,660 -8,890 0 0 1.0% -6.0% 68,026
1207942.001 KPP 2013 - CIP - Extra 9,312 9,312
Sum: 63,912 64,334 56,252 7,660 422 0 0 1.0% -6.0% 68,026

budget information - 1/1 date generated: 10-09-2015


/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FhUhc08Tbw0AQDsAAJDrrFoHAB8pByUM&sIDType=CUID&sWindow=New&lsSProject+No.=1207942
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FhUhc08Tbw0AQDsAAJDrrFoHAB8pByUM&sIDType=CUID&sWindow=New&lsSProject+No.=1207942%2E001

Registered (Summary)

Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Grand Total
Registered Hours
Expense sheet(s)

Vendor Invoices

Reaqistered Hours

Expense sheet(s)

Vendor Invoices

Total:

Adegeest, J.C.M. (10058)
Baaren, E.S. van (10231)
Doornenbal, P.J. (11937)
Ek, R. van (12192)
Kempen, C.M. Van (14272)
Louw, P.G.B. de (15307)
Schulte, H.M. (10493)
Verhoeven, G.F. (18764)

Doornenbal, P.J. (11937)

Boels Verhuur

Staatsbosbeheer Regio West
Thomas Pete

VISA International Card Services BV
Woertink Waterpompen

Total:

Sum:

Sum:

Sum:

Sum:

Registered at  Registered at

Billing Price Cost Price
56,252 55,604

26 26

7,633 7,633
63,912 63,264

Registered at  Registered at

Billing Price Cost Price
78 77

558 552
5,673 5,612
47,921 47,367
465 460
288 284
1,152 1,136
117 116
56,252 55,604
26 26

26 26

35 35
3,223 3,223
2,850 2,850
518 518
1,008 1,008
7,633 7,633
63,912 63,264

Registered
Quantity,

361.0
1.0
5.0

Registered
Quantity|

1.0
6.0
61.0
277.0
5.0
2.0
8.0
1.0

361.0

1.0
1.0
1.0
1.0
1.0

5.0

registered (summary) - 1/1 date generated: 10-09-2015



Registered Hours per Employee/Task

Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Summary per task

Projectbeheer en management (101)

Besprekingen (105)

Tekenwerk (107)

Sum

Sum

Sum

Total:

Unit
BGS
ZWS

BGS
VEB
ZWS

BGS

Year
2013

2013
Sum:

2013
2013
2013

Sum:
2013

Sum:

Sum:

Registered at
Billing Price
40,292.00

78.00
40,370.00

14,148.00
1,152.00
117.00

15,417.00
465.00
465.00

56,252.00

Registered at
Cost Price

39,828.00
77.00

39,905.00

13,987.00
1,136.00
116.00

15,239.00
460.00
460.00

55,604.00

Registered
Quantity,

244.0
1.0

245.0

102.0
8.0
1.0

111.0
5.0
5.0

361.00

reg. hours per employee/task - 1/1

Jan

29.0

29.0

29.0

Feb
2.0

2.0
20.0

20.0

22.0

4.0

4.0
21.0

1.0
22.0

26.0

Apr
3.0

3.0
4.0

4.0

7.0

May Jun
15.0 23.0
1.0
15.0 24.0
5.0
5.0
15.0 29.0

Jul
32.0

32.0

32.0

Aug
12.0

12.0

12.0

Sept
40.0

40.0
16.0

8.0

24.0

64.0

date generated: 10-09-2015

Oct
19.0

19.0

19.0

Nov
55.0

55.0
12.0

12.0

67.0

Dec
39.0

39.0

39.0
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Registered (Details) -

Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00 ’

Registered Hours

) Registered at Registered at Registered
Registration Type Unit Year Billing Price Cost Price Quantity Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec
Adegeest, J.C.M. (10058) ZWS 2013 78.00 77.00 1.0 1.0
Sum: 78.00 77.00 1.0 1.0
Baaren, E.S. van (10231) BGS 2013 558.00 552.00 6.0 6.0
Sum: 558.00 552.00 6.0 6.0
Schulte, H.M. (10493) VEB 2013 1,152.00 1,136.00 8.0 8.0
Sum: 1,152.00 1,136.00 8.0 8.0
Doornenbal, P.J. (11937) BGS 2013 5,673.00 5,612.00 61.0 1.0 4.0 10.0 19.0 4.0 12.0 11.0
Sum: 5,673.00 5,612.00 61.0 1.0 4.0 10.0 19.0 4.0 12.0 11.0
Ek, R. van (12192) BGS 2013 47,921.00 47,367.00 277.0 28.0 18.0 13.0 7.0 15.0 23.0 32.0 12.0 31.0 15.0 55.0 28.0
Sum: 47,921.00 47,367.00 277.0 28.0 18.0 13.0 7.0 15.0 23.0 32.0 12.0 31.0 15.0 55.0 28.0
Kempen, C.M. Van (14272) BGS 2013 465.00 460.00 5.0 5.0
Sum: 465.00 460.00 5.0 5.0
Louw, P.G.B. de (15307) BGS 2013 288.00 284.00 2.0 2.0
Sum: 288.00 284.00 2.0 2.0
Verhoeven, G.F. (18764) ZWS 2013 117.00 116.00 1.0 1.0
Sum: 117.00 116.00 1.0 1.0
Total: Sum: 56,252 55,604.00 361.0 29.0 22.0 26.0 7.0 15.0 29.0 32.0 12.0 64.0 19.0 67.0 39.0
Transaction Registered at  Registered at Registered o
Registration Type No. Year Billing Price Cost Price Quantity Entry Date  Task Description
Materiaalkosten van .
Expense sheet Doornenbal, P.J. 191533490 2013.10 26.42 26.42 1.0 03/10/2013 derden (502) Hornbach: sloten
Materiaalkosten van . . ) .
Vendor Invoices 130048191  2013.01 1,007.50 1,007.50 1.0 15/01/2013 derdenn (502) v Woertink Waterpompen: boring met filtermateriaal
Materiaalkosten van .
Vgl veiees 130049868 2013.03 34.95 34.95 1.0 20/03/2013 derden (502) Materiaalkosten van derden
Materiaalkosten van
Vendor Invoices 130056563 2013.11 517.55 517.55 1.0 04/11/2013 derden (502) Ventana Systems
Advieskosten van . -
ViEriler [mveiees 130057448 2013.11 3,223.14 3,223.14 1.0 29/11/2013 de::ilen (501) v Staatsbosbeheer Regio West:Inzet SBB monitoring
Materiaalkosten van . . .
Vendor Invoices 130058168 2013.12 2,850.00 2,850.00 1.0 19/12/2013 derden (502) Thomas Pete: vertaling nl-eng iov Ek
Total: 7,659.56 7,659.56 6.00

registered (details) - 1/5 date generated: 10-09-2015
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Registered (Details)

Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Registration Type

Adegeest, J.C.M. (10058)
Baaren, E.S. van (10231)
Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)

Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)

Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)

Doornenbal, P.J. (11937)

Doornenbal, P.J. (11937)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)

Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)

Unit
ZWS

BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS

BGS

BGS

BGS

BGS
BGS
BGS

BGS

BGS

BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS

BGS

BGS
BGS

Year

2013.06

2013.09
2013.01
2013.02
2013.03
2013.03
2013.09
2013.09
2013.09

2013.09

2013.09

2013.10

2013.11
2013.11
2013.11

2013.12

2013.12

2013.01
2013.01
2013.01
2013.01
2013.01
2013.01
2013.02
2013.02
2013.02
2013.02

2013.02

2013.02
2013.02

Registered at
Billing Price

78.00

558.00

93.00
372.00
186.00
744.00
558.00
186.00
186.00

93.00

744.00

372.00

93.00
279.00
744.00

279.00

744.00

692.00
1,384.00
1,384.00

346.00

346.00

692.00

346.00

346.00
1,384.00

173.00

346.00

173.00
173.00

Registered at
Cost Price

77.00

552.00

92.00
368.00
184.00
736.00
552.00
184.00
184.00

92.00

736.00

368.00

92.00
276.00
736.00

276.00

736.00

684.00
1,368.00
1,368.00

342.00

342.00

684.00

342.00

342.00
1,368.00

171.00

342.00

171.00
171.00

Registered
Quantity Entry Date

1.0 24/06/2013

6.0 06/09/2013
1.0 14/01/2013
4.0 25/02/2013
2.0 12/03/2013
8.0 13/03/2013
6.0 06/09/2013
2.0 11/09/2013
2.0 13/09/2013

1.0 26/09/2013
8.0 27/09/2013

4.0 02/10/2013

1.0 11/11/2013
3.0 18/11/2013
8.0 29/11/2013

3.0 02/12/2013

8.0 03/12/2013

4.0 08/01/2013
8.0 09/01/2013
8.0 16/01/2013
2.0 17/01/2013
2.0 18/01/2013
4.0 23/01/2013
2.0 04/02/2013
2.0 05/02/2013
8.0 06/02/2013
1.0 08/02/2013

2.0 13/02/2013

1.0 18/02/2013
1.0 19/02/2013

Task

Projectbeheer en
management (101)

Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Besprekingen (105)
Besprekingen (105)
Besprekingen (105)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)

Projectbeheer en
management (101)

Besprekingen (105)
Besprekingen (105)

registered (details) - 2/5

Description

date generated: 10-09-2015



Registered (Details)

Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Registration Type
Ek, R. van (12192)

Ek, R. van (12192)

Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)

Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)

Ek, R. van (12192)

Unit
BGS
BGS

BGS

BGS
BGS

BGS

BGS

BGS

BGS

BGS

BGS

BGS

BGS

BGS

BGS

BGS

BGS

BGS

BGS

BGS

BGS

BGS

BGS

BGS

Year
2013.02

2013.03

2013.03

2013.03
2013.04

2013.04

2013.05

2013.05

2013.05

2013.05

2013.05

2013.06

2013.06

2013.06

2013.06

2013.07

2013.07

2013.07

2013.07

2013.07

2013.08

2013.08

2013.09

2013.09

Registered at
Billing Price
173.00

865.00
692.00

692.00
692.00

519.00

519.00

519.00

519.00

346.00

692.00

1,384.00

692.00

519.00

1,384.00

692.00

692.00

1,384.00

1,384.00

1,384.00

1,384.00

692.00

1,384.00

1,384.00

Registered at
Cost Price

171.00
855.00

684.00

684.00
684.00

513.00

513.00

513.00

513.00

342.00

684.00

1,368.00

684.00

513.00

1,368.00

684.00

684.00

1,368.00

1,368.00

1,368.00

1,368.00

684.00

1,368.00

1,368.00

Registered
Quantity Entry Date

1.0 21/02/2013
5.0 04/03/2013

4.0 13/03/2013

4.0 26/03/2013
4.0 03/04/2013

3.0 15/04/2013

3.0 01/05/2013

3.0 14/05/2013

3.0 16/05/2013

2.0 29/05/2013

4.0 30/05/2013

8.0 05/06/2013

4.0 12/06/2013

3.0 21/06/2013

8.0 25/06/2013

4.0 09/07/2013

4.0 10/07/2013

8.0 11/07/2013

8.0 24/07/2013

8.0 29/07/2013

8.0 28/08/2013

4.0 29/08/2013

8.0 06/09/2013

8.0 12/09/2013

Task

Besprekingen (105)
Besprekingen (105)
Projectbeheer en
management (101)
Besprekingen (105)
Besprekingen (105)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)
Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)
Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)
Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)
Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)
Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

registered (details) - 3/5

Description
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Registered (Details)

Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Registered at

Registration Type Unit Year Billing Price
Ek, R. van (12192) BGS 2013.09 1,384.00
Ek, R. van (12192) BGS 2013.09 519.00
Ek, R. van (12192) BGS 2013.09 692.00
Ek, R. van (12192) BGS 2013.10 519.00
Ek, R. van (12192) BGS 2013.10 692.00
Ek, R. van (12192) BGS 2013.10 1,384.00
Ek, R. van (12192) BGS 2013.11 173.00
Ek, R. van (12192) BGS 2013.11 1,384.00
Ek, R. van (12192) BGS 2013.11 1,384.00
Ek, R. van (12192) BGS 2013.11 1,038.00
Ek, R. van (12192) BGS 2013.11 692.00
Ek, R. van (12192) BGS 2013.11 692.00
Ek, R. van (12192) BGS 2013.11 1,384.00
Ek, R. van (12192) BGS 2013.11 1,384.00
Ek, R. van (12192) BGS 2013.11 1,384.00
Ek, R. van (12192) BGS 2013.12 692.00
Ek, R. van (12192) BGS 2013.12 1,384.00
Ek, R. van (12192) BGS 2013.12 1,384.00
Ek, R. van (12192) BGS 2013.12 1,384.00
Kempen, C.M. Van (14272) BGS 2013.06 465.00
Louw, P.G.B. de (15307) BGS 2013.03 288.00
Schulte, H.M. (10493) VEB 2013.09 1,152.00
Verhoeven, G.F. (18764) ZWS 2013.03 117.00

Total: 56,252.00

Registered at
Cost Price

1,368.00

513.00

684.00

513.00

684.00

1,368.00

171.00

1,368.00

1,368.00

1,026.00

684.00

684.00

1,368.00

1,368.00

1,368.00

684.00

1,368.00

1,368.00

1,368.00

460.00
284.00
1,136.00
116.00

55,604.00

Registered
Quantity,

8.0

3.0

4.0

3.0

4.0

8.0

1.0

8.0

8.0

6.0

4.0

4.0

8.0

8.0

8.0

4.0

8.0

8.0

8.0

5.0
2.0
8.0
1.0

361.00

Entry Date
18/09/2013

19/09/2013

27/09/2013

04/10/2013

18/10/2013

21/10/2013

01/11/2013

07/11/2013

08/11/2013

11/11/2013

14/11/2013

21/11/2013

22/11/2013

27/11/2013

28/11/2013

02/12/2013

03/12/2013

04/12/2013

05/12/2013

24/06/2013
14/03/2013
06/09/2013
06/03/2013

Task

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Projectbeheer en
management (101)

Tekenwerk (107)

Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
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Registered (Details)

Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Registered at
Grand Total Billing Price

Journals & Registered Expenses 7,659.56
Registered Hours 56,252.00
Total: 63,911.56

Registered at
Cost Price

7,659.56
55,604.00

63,263.56

Registered
Registered at Standard

Quantity  Billing Price  Bill vs Cost %

6.0 7,659.56
361.0 60,366.00

68,025.56

registered (details) - 5/5

0.0%
1.2%

1.0%

Bill vs Std %
0.0%

-6.8%
-6.0%

date generated: 10-09-2015



Committed Deltares

Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00 :’
Closed
Registered

Purchase Cost Price
Purchase Order from Vendor Difference Submitted Approval Closed
Order No. Vendor Line No. |Project No. Description Purchased Invoice (Closed PO) Committed Date Date Date
193325865 Woertink Waterpompen 1 ‘ 1207942 boring Wervershoof 1,007.50 ’ 0.00 ’ 13/02/2013 | 2013-02-14 = 19/02/2014
193326426 Rooyakkers Konstruktie 1 1207942 Put voor beilbuis 420.00 0.00 07/04/2013 = 2013-04-08 = 19/02/2014
193328531 Staatsbosbeheer Regio West 1 ‘ 1207942 Advieskosten van derden 3,900.00 ’ 3,223.14 0.00 ’ 05/12/2013 | 2013-12-05 = 19/02/2014
193328673 Thomas Pete 1 1207942 vertaling 3,000.00 2,850.00 0.00 20/12/2013 | 2013-12-20 | 19/02/2014

Total: 8,327.50 6,073.14 0.00

committed - 1/1 date generated: 10-09-2015



Vendor Invoices

Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Vendor Invoice
Project No. Vendor Number Invoice Date

1207942 Boels Verhuur 1013098602 20-03-2013

Boels Verhuur

1207942 Staatsbosbeheer Regio West 328510-33 29-11-2013
Staatsbosbeheer Regio West

1207942 Thomas Pete 13441 19-12-2013

Thomas Pete

1207942 VISA International Card Services = VisaSchotmeijerl 04-11-2013
VISA International Card Services BV

1207942 Woertink Waterpompen 20130010 15-01-2013
Woertink Waterpompen

Total:

Purchase
Order No.

Sum:

193328531

Sum:

193328673

Sum:

Sum:

Sum:

Registered
Cost Price from
Vendor Invoice | Entry Description

34.95 Materiaalkosten van derden
34.95

3,223.14 | Staatsbosbeheer Regio West:Inzet SBB monitoring
3,223.14

2,850.00 Thomas Pete: vertaling nl-eng iov Ek
2,850.00

517.55 Ventana Systems
517.55

1,007.50 Woertink Waterpompen: boring met filtermateriaal
1,007.50

7,633.14

vendor invoices - 1/1

date generated: 10-09-2015



Project Results -

Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00 ,
Pre Result
End Result 0
Total: 0

project results - 1/1 date generated: 10-09-2015



Invoiced ol

Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00 4 ’

days after due date

(Latest)
Payment Invoiced excl. Invoiced incl.
Project No. Invoice No.  |Bill to Customer Entry Date Due Date Date VAT VAT 0-30 31-60 > 60 Paid
1207942 192377470 KPP Deltares MT Kennis (103128) 14/04/2014 14/05/2014 = 14/04/2014 63,911.56 63,911.56 0.00 0.00 0.00 63,911.56
Total: 63,911.56 63,911.56 0.00 0.00 0.00 63,911.56

invoiced - 1/1 date generated: 10-09-2015
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