
Cumulative Main Project Master Card (Order)  
1209410 - KPP 2014 - CIP: Achteroevers

Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

voor uitleg m.b.t. de betekenis van de velden, klik hier

Main Project 1209410 - KPP 2014 - CIP: Achteroevers

Project Manager Ek, R. van (12192)

Project Group Vaste prijs

Product Group VEB SVI2: Innovation Management

Project Location NETHERLANDS

Status Blocked for Budgeting No

Blocked for Invoicing No

Blocked for Registration Yes

Closed Yes

Date Created January 16, 2014

Starting

Expected Ending Date

Actual Ending Date April 29, 2015

Proposal Date

Clustering Key Word 1 LT Kennis en Innovatie

Clustering Key Word 2  

Clustering Key Word 3  

Old project number KPP2014

Marketteam T01 Flood risk

Bottleneck  

WBSO yes/no WBSO Activity

WBSO specification N/A

Business Area V&W Toegep. Onderz.

Project Type Overige projecten

Customer KPP Deltares MT Kennis

Responsible Department Groundwater management

Responsible Unit BGS (Entire) Commercial Budget 105,618(Entire) Project Budget 96,075

Order

Project No. Project

budget Reg. at
Billing

Price (ex
Pre-

Result)
Commit

ted
Left to
Spend

Invoiced
Incl. Pre-
Invoiced

WIP 
31-12-'08

(End)
Result

WIP Incl.
Pre-

Invoiced

Registered
at Cost

PriceCommercial Project

Pre-Result
or

Provision

1
2
0
9
4
1
0

1209410 KPP 2014 - CIP: Achteroevers 75,453 73,017 75,453 -2,436 75,453 0 0 0 74,649

1
2
0
9
4
1
0
.
0
0
1

1209410.001 Achteroevers en (meerlaagse) veiligheid 10,946 11,529 10,946 584 10,946 0 0 0 10,810

1
2
0
9
4
1
0
.
0
0
2

1209410.002 Ontwerpeisen landschap Achteroever Wieringermeer 19,219 11,529 19,219 -7,690 19,219 0 0 0 19,069

Total: 105,618 96,075 105,618 -9,543 105,618 0 0 0 104,528

date generated: 10-09-2015project overview - 1/1Left to Spend= Project budget - Registered Billing Price (ex. Result) - Comitted 
Changes in WIP = Reg. at Billing Price + WIP 31-12-'08 + Results - Invoiced
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Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Budget Information

Order

Project No. Project

Budget

Reg. at Billing
Price 

(ex Pre-Result)
Committed

Left to Spend
(Based on

Project
Budget)

Pre-Result or
Provision (End) Result

Bill vs Cost
%

Bill vs Std
%

Registered
at Standard
Billing PriceCommercial Project Time Amount

12094101209410 KPP 2014 - CIP: Achteroevers 75,453 73,017 69,972 5,481 -2,436 0 0 1.1% -10.1% 83,915

1209410.0011209410.001 Achteroevers en (meerlaagse) veiligheid 10,946 11,529 10,946 584 0 0 1.3% -9.6% 12,102

1209410.0021209410.002 Ontwerpeisen landschap Achteroever Wieringermeer 19,219 11,529 13,351 5,868 -7,690 0 0 0.8% -7.7% 20,821

Sum: 105,618 96,075 94,269 11,349 -9,543 0 0 1.0% -9.6% 116,838

date generated: 10-09-2015budget information - 1/1
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Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Registered (Summary)

Registered at
Billing Price

Registered at
Cost Price

Registered
Quantity

Registered Hours Doef, M.R. van der (11860) 294 290 2.0

Doornenbal, P.J. (11937) 4,836 4,784 52.0

Ek, R. van (12192) 63,318 62,586 366.0

Kramer, N.L. (14746) 1,814 1,798 15.5

Lenselink, G. (15120) 1,211 1,197 7.0

Levelt, O. (25150) 234 232 2.0

Louw, P.G.B. de (15307) 1,911 1,885 13.0

Roeleveld, G. (17008) 10,553 10,431 61.0

Seijger, C.J.L. (17577) 3,042 3,016 26.0

Stone, K. (18087) 7,056 6,960 48.0

Sum: 94,269 93,179 592.5

Expense sheet(s) Doornenbal, P.J. (11937) 7 7 1.0

Roeleveld, G. (17008) 87 87 4.0

Seijger, C.J.L. (17577) 31 31 1.0

Sum: 125 125 6.0

Vendor Invoices Binnenvisserij C.A. Hogetoorn 1,120 1,120 14.0

Ministerie van EZ, Directie FEZ 354 354 2.0

Reitsma Stedebouw bv 5,750 5,750 1.0

Staatsbosbeheer Regio West 4,000 4,000 1.0

Sum: 11,224 11,224 18.0

Total: Sum: 105,618 104,528

Grand Total Registered at
Billing Price

Registered at
Cost Price

Registered
Quantity

Registered Hours 94,269 93,179 592.5

Expense sheet(s) 125 125 6.0

Vendor Invoices 11,224 11,224 18.0

Total: 105,618 104,528

date generated: 10-09-2015registered (summary) - 1/1



Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Registered Hours per Employee/Task

Summary per task Unit Year
Registered at

Billing Price
Registered at

Cost Price
Registered

Quantity Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

Projectbeheer en management (101) VEB 2014 1,903.00 1,881.00 11.0 7.0 4.0

Sum Sum: 1,903.00 1,881.00 11.0 7.0 4.0

Berekeningen (102) BGS 2014 4,092.00 4,048.00 44.0 8.0 12.0 8.0 8.0 8.0

Sum Sum: 4,092.00 4,048.00 44.0 8.0 12.0 8.0 8.0 8.0

Analyse (103) BGS 2014 1,416.00 1,397.00 10.0 1.0 9.0

VEB 2014 5,093.00 5,038.00 33.0 17.0 16.0

ZWS 2014 1,579.50 1,566.00 13.5 13.5

Sum Sum: 8,088.50 8,001.00 56.5 1.0 17.0 38.5

Kwaliteitszorg (104) ZWS 2014 294.00 290.00 2.0 2.0

Sum Sum: 294.00 290.00 2.0 2.0

Besprekingen (105) BGS 2014 63,906.00 63,166.00 370.0 25.0 26.0 53.0 60.0 32.0 28.0 10.0 38.0 16.0 14.0 40.0 28.0

VEB 2014 13,309.00 13,146.00 89.0 28.0 61.0

ZWS 2014 234.00 232.00 2.0 2.0

Sum Sum: 77,449.00 76,544.00 461.0 25.0 26.0 53.0 60.0 32.0 28.0 10.0 38.0 16.0 14.0 70.0 89.0

Rapportage (106) BGS 2014 651.00 644.00 7.0 7.0

VEB 2014 519.00 513.00 3.0 3.0

Sum Sum: 1,170.00 1,157.00 10.0 7.0 3.0

Tekenwerk (107) VEB 2014 234.00 232.00 2.0 2.0

Sum Sum: 234.00 232.00 2.0 2.0

Reizen (108) VEB 2014 1,038.00 1,026.00 6.0 6.0

Sum Sum: 1,038.00 1,026.00 6.0 6.0

Total: Sum: 94,268.50 93,179.00 592.50 25.0 33.0 61.0 73.0 40.0 28.0 10.0 46.0 16.0 14.0 94.0 152.5

date generated: 10-09-2015reg. hours per employee/task - 1/1

/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FgOXyk1zQAwA1EQAAJArTVoDAB4LvcZo&sIDType=CUID&sWindow=New&lsSEnter+Main+Project+No.:=1209410&lsSEnter+value(s)+for+Task+No.:=101
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FgOXyk1zQAwA1EQAAJArTVoDAB4LvcZo&sIDType=CUID&sWindow=New&lsSEnter+Main+Project+No.:=1209410&lsSEnter+value(s)+for+Task+No.:=102
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FgOXyk1zQAwA1EQAAJArTVoDAB4LvcZo&sIDType=CUID&sWindow=New&lsSEnter+Main+Project+No.:=1209410&lsSEnter+value(s)+for+Task+No.:=103
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FgOXyk1zQAwA1EQAAJArTVoDAB4LvcZo&sIDType=CUID&sWindow=New&lsSEnter+Main+Project+No.:=1209410&lsSEnter+value(s)+for+Task+No.:=104
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FgOXyk1zQAwA1EQAAJArTVoDAB4LvcZo&sIDType=CUID&sWindow=New&lsSEnter+Main+Project+No.:=1209410&lsSEnter+value(s)+for+Task+No.:=105
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FgOXyk1zQAwA1EQAAJArTVoDAB4LvcZo&sIDType=CUID&sWindow=New&lsSEnter+Main+Project+No.:=1209410&lsSEnter+value(s)+for+Task+No.:=106
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FgOXyk1zQAwA1EQAAJArTVoDAB4LvcZo&sIDType=CUID&sWindow=New&lsSEnter+Main+Project+No.:=1209410&lsSEnter+value(s)+for+Task+No.:=107
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FgOXyk1zQAwA1EQAAJArTVoDAB4LvcZo&sIDType=CUID&sWindow=New&lsSEnter+Main+Project+No.:=1209410&lsSEnter+value(s)+for+Task+No.:=108


Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Registered (Details) -

Registered Hours

Registration Type Unit Year
Registered at

Billing Price
Registered at

Cost Price
Registered

Quantity Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec
Doef, M.R. van der (11860) ZWS 2014 294.00 290.00 2.0 2.0

Sum: 294.00 290.00 2.0 2.0

Doornenbal, P.J. (11937) BGS 2014 4,836.00 4,784.00 52.0 7.0 8.0 13.0 8.0 8.0 8.0

Sum: 4,836.00 4,784.00 52.0 7.0 8.0 13.0 8.0 8.0 8.0

Ek, R. van (12192) BGS 2014 63,318.00 62,586.00 366.0 21.0 26.0 53.0 60.0 32.0 28.0 10.0 38.0 16.0 14.0 40.0 28.0

Sum: 63,318.00 62,586.00 366.0 21.0 26.0 53.0 60.0 32.0 28.0 10.0 38.0 16.0 14.0 40.0 28.0

Kramer, N.L. (14746) ZWS 2014 1,813.50 1,798.00 15.5 2.0 13.5

Sum: 1,813.50 1,798.00 15.5 2.0 13.5

Lenselink, G. (15120) VEB 2014 1,211.00 1,197.00 7.0 1.5 5.5

Sum: 1,211.00 1,197.00 7.0 1.5 5.5

Louw, P.G.B. de (15307) BGS 2014 1,911.00 1,885.00 13.0 4.0 9.0

Sum: 1,911.00 1,885.00 13.0 4.0 9.0

Roeleveld, G. (17008) VEB 2014 10,553.00 10,431.00 61.0 25.0 36.0

Sum: 10,553.00 10,431.00 61.0 25.0 36.0

Seijger, C.J.L. (17577) VEB 2014 3,042.00 3,016.00 26.0 18.0 8.0

Sum: 3,042.00 3,016.00 26.0 18.0 8.0

Stone, K. (18087) VEB 2014 7,056.00 6,960.00 48.0 7.5 40.5

Sum: 7,056.00 6,960.00 48.0 7.5 40.5

Levelt, O. (25150) VEB 2014 234.00 232.00 2.0 2.0

Sum: 234.00 232.00 2.0 2.0

Total: Sum: 94,268.5 93,179.00 592.5 25.0 33.0 61.0 73.0 40.0 28.0 10.0 46.0 16.0 14.0 94.0 152.5

Journals & Registered Expenses

Registration Type
Transaction
No. Year

Registered at
Billing Price

Registered at
Cost Price

Registered
Quantity Entry Date Task Description

Expense sheet Doornenbal, P.J. 191538835 2014.06 7.40 7.40 1.0 30/06/2014 Materiaalkosten van
derden (502) buis voor peilbuis

Expense sheet Roeleveld, G. 191542272 2014.12 37.77 37.77 1.0 20/12/2014 Reis- en verblijfskosten
binnenland (504) 141113 OV Kesteren>Hoogkarspel>Zaandam>Kesteren

Expense sheet Roeleveld, G. 191542272 2014.12 3.34 3.34 1.0 20/12/2014 Reis- en verblijfskosten
binnenland (504) 141125 OV Utr>Utr

Expense sheet Roeleveld, G. 191542272 2014.12 29.44 29.44 1.0 20/12/2014 Reis- en verblijfskosten
binnenland (504) 141203 OV Kesteren>Zaandam>Naarden-B>Kesteren

date generated: 10-09-2015registered (details) - 1/6
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Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Registered (Details) -

Journals & Registered Expenses

Registration Type
Transaction
No. Year

Registered at
Billing Price

Registered at
Cost Price

Registered
Quantity Entry Date Task Description

Expense sheet Roeleveld, G. 191542272 2014.12 16.62 16.62 1.0 20/12/2014 Reis- en verblijfskosten
binnenland (504) 141210 OV Kesteren>Zaandam

Expense sheet Seijger, C.J.L. 191541417 2014.11 30.80 30.80 1.0 28/11/2014 Reis- en verblijfskosten
binnenland (504) treinretour hoogkarspel

Vendor Invoices 130066298 2014.09 176.97 176.97 1.0 18/09/2014 Advieskosten van
derden (501) Min.vanEZ: ontheffing langlopend onderzoek excl. Ijsselmeer

Vendor Invoices 130068123 2014.11 176.97 176.97 1.0 17/11/2014 Advieskosten van
derden (501) Min.van EZ: Ontheffing aalbeheerplan (nr.65153)

Vendor Invoices 130068385 2014.10 1,120.00 1,120.00 14.0 23/10/2014 Advieskosten van
derden (501) Binnenvisserij C.A. Hogetoorn: Vis Monitoring Koopmanspolder week 34

Vendor Invoices 130068389 2014.11 4,000.00 4,000.00 1.0 25/11/2014 Advieskosten van
derden (501) Staatsbosbeheer Regio West: Monitoring 2014 Koopmanspolder

Vendor Invoices 130069304 2014.12 5,750.00 5,750.00 1.0 19/12/2014 Advieskosten van
derden (501) ReitsmaStedebouw: Project Ontwerpeisen Landschap Wieringermeer

Total: 11,349.31 11,349.31 24.00

Registered Hours

Registration Type Unit Year
Registered at

Billing Price
Registered at

Cost Price
Registered

Quantity Entry Date Task Description

Doef, M.R. van der (11860) ZWS 2014.12 294.00 290.00 2.0 18/12/2014 Kwaliteitszorg (104)

Doornenbal, P.J. (11937) BGS 2014.02 558.00 552.00 6.0 12/02/2014 Rapportage (106)

Doornenbal, P.J. (11937) BGS 2014.02 93.00 92.00 1.0 13/02/2014 Rapportage (106)

Doornenbal, P.J. (11937) BGS 2014.03 744.00 736.00 8.0 05/03/2014 Berekeningen (102)

Doornenbal, P.J. (11937) BGS 2014.04 744.00 736.00 8.0 11/04/2014 Berekeningen (102)

Doornenbal, P.J. (11937) BGS 2014.04 93.00 92.00 1.0 23/04/2014 Analyse (103)

Doornenbal, P.J. (11937) BGS 2014.04 372.00 368.00 4.0 30/04/2014 Berekeningen (102)

Doornenbal, P.J. (11937) BGS 2014.05 744.00 736.00 8.0 16/05/2014 Berekeningen (102)

Doornenbal, P.J. (11937) BGS 2014.08 744.00 736.00 8.0 13/08/2014 Berekeningen (102)

Doornenbal, P.J. (11937) BGS 2014.12 744.00 736.00 8.0 19/12/2014 Berekeningen (102)

Ek, R. van (12192) BGS 2014.01 1,384.00 1,368.00 8.0 07/01/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.01 865.00 855.00 5.0 17/01/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.01 1,384.00 1,368.00 8.0 22/01/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.02 346.00 342.00 2.0 07/02/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.02 1,384.00 1,368.00 8.0 12/02/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.02 1,384.00 1,368.00 8.0 19/02/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.02 1,384.00 1,368.00 8.0 26/02/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.03 692.00 684.00 4.0 04/03/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.03 1,384.00 1,368.00 8.0 05/03/2014 Besprekingen (105)

date generated: 10-09-2015registered (details) - 2/6



Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Registered (Details) -

Registered Hours

Registration Type Unit Year
Registered at

Billing Price
Registered at

Cost Price
Registered

Quantity Entry Date Task Description

Ek, R. van (12192) BGS 2014.03 1,384.00 1,368.00 8.0 07/03/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.03 1,384.00 1,368.00 8.0 12/03/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.03 692.00 684.00 4.0 18/03/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.03 692.00 684.00 4.0 19/03/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.03 1,384.00 1,368.00 8.0 27/03/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.03 1,384.00 1,368.00 8.0 28/03/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.03 173.00 171.00 1.0 31/03/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.04 1,384.00 1,368.00 8.0 02/04/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.04 1,384.00 1,368.00 8.0 04/04/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.04 1,384.00 1,368.00 8.0 09/04/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.04 1,384.00 1,368.00 8.0 11/04/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.04 692.00 684.00 4.0 15/04/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.04 1,384.00 1,368.00 8.0 18/04/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.04 1,384.00 1,368.00 8.0 23/04/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.04 1,384.00 1,368.00 8.0 30/04/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.05 1,384.00 1,368.00 8.0 16/05/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.05 1,384.00 1,368.00 8.0 21/05/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.05 692.00 684.00 4.0 23/05/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.05 1,384.00 1,368.00 8.0 28/05/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.05 692.00 684.00 4.0 30/05/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.06 692.00 684.00 4.0 02/06/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.06 692.00 684.00 4.0 11/06/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.06 692.00 684.00 4.0 13/06/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.06 692.00 684.00 4.0 18/06/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.06 692.00 684.00 4.0 19/06/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.06 1,384.00 1,368.00 8.0 24/06/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.07 1,384.00 1,368.00 8.0 02/07/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.07 346.00 342.00 2.0 21/07/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.08 1,384.00 1,368.00 8.0 06/08/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.08 1,211.00 1,197.00 7.0 13/08/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.08 173.00 171.00 1.0 15/08/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.08 1,211.00 1,197.00 7.0 20/08/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.08 1,211.00 1,197.00 7.0 22/08/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.08 1,384.00 1,368.00 8.0 27/08/2014 Besprekingen (105)
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Ek, R. van (12192) BGS 2014.09 1,384.00 1,368.00 8.0 02/09/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.09 1,384.00 1,368.00 8.0 24/09/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.10 1,384.00 1,368.00 8.0 01/10/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.10 1,038.00 1,026.00 6.0 29/10/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.11 1,384.00 1,368.00 8.0 05/11/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.11 1,384.00 1,368.00 8.0 10/11/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.11 692.00 684.00 4.0 17/11/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.11 692.00 684.00 4.0 19/11/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.11 1,384.00 1,368.00 8.0 26/11/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.11 1,384.00 1,368.00 8.0 27/11/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.12 1,384.00 1,368.00 8.0 03/12/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.12 692.00 684.00 4.0 09/12/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.12 1,384.00 1,368.00 8.0 17/12/2014 Besprekingen (105)

Ek, R. van (12192) BGS 2014.12 1,384.00 1,368.00 8.0 22/12/2014 Besprekingen (105)

Kramer, N.L. (14746) ZWS 2014.11 234.00 232.00 2.0 19/11/2014 Besprekingen (105)

Kramer, N.L. (14746) ZWS 2014.12 585.00 580.00 5.0 04/12/2014 Analyse (103)

Kramer, N.L. (14746) ZWS 2014.12 702.00 696.00 6.0 12/12/2014 Analyse (103)

Kramer, N.L. (14746) ZWS 2014.12 292.50 290.00 2.5 16/12/2014 Analyse (103)

Lenselink, G. (15120) VEB 2014.11 173.00 171.00 1.0 17/11/2014 Besprekingen (105)

Lenselink, G. (15120) VEB 2014.11 86.50 85.50 0.5 19/11/2014 Besprekingen (105)

Lenselink, G. (15120) VEB 2014.12 259.50 256.50 1.5 05/12/2014 Besprekingen (105)

Lenselink, G. (15120) VEB 2014.12 173.00 171.00 1.0 08/12/2014 Besprekingen (105)

Lenselink, G. (15120) VEB 2014.12 173.00 171.00 1.0 10/12/2014 Besprekingen (105)

Lenselink, G. (15120) VEB 2014.12 346.00 342.00 2.0 16/12/2014 Besprekingen (105)

Levelt, O. (25150) VEB 2014.12 58.50 58.00 0.5 02/12/2014 Tekenwerk (107)

Levelt, O. (25150) VEB 2014.12 175.50 174.00 1.5 04/12/2014 Tekenwerk (107)

Louw, P.G.B. de (15307) BGS 2014.01 588.00 580.00 4.0 24/01/2014 Besprekingen (105)

Louw, P.G.B. de (15307) BGS 2014.12 1,176.00 1,160.00 8.0 22/12/2014 Analyse (103)

Louw, P.G.B. de (15307) BGS 2014.12 147.00 145.00 1.0 23/12/2014 Analyse (103)

Roeleveld, G. (17008) VEB 2014.11 519.00 513.00 3.0 10/11/2014 Analyse (103)

Roeleveld, G. (17008) VEB 2014.11 173.00 171.00 1.0 11/11/2014 Analyse (103)

Roeleveld, G. (17008) VEB 2014.11 1,557.00 1,539.00 9.0 13/11/2014 Analyse (103)

Roeleveld, G. (17008) VEB 2014.11 173.00 171.00 1.0 14/11/2014 Analyse (103)

Roeleveld, G. (17008) VEB 2014.11 519.00 513.00 3.0 18/11/2014 Projectbeheer en
management (101)
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Roeleveld, G. (17008) VEB 2014.11 692.00 684.00 4.0 20/11/2014 Projectbeheer en
management (101)

Roeleveld, G. (17008) VEB 2014.11 692.00 684.00 4.0 25/11/2014 Besprekingen (105)

Roeleveld, G. (17008) VEB 2014.12 173.00 171.00 1.0 01/12/2014 Analyse (103)

Roeleveld, G. (17008) VEB 2014.12 519.00 513.00 3.0 02/12/2014 Analyse (103)

Roeleveld, G. (17008) VEB 2014.12 346.00 342.00 2.0 02/12/2014 Besprekingen (105)

Roeleveld, G. (17008) VEB 2014.12 865.00 855.00 5.0 03/12/2014 Besprekingen (105)

Roeleveld, G. (17008) VEB 2014.12 519.00 513.00 3.0 03/12/2014 Reizen (108)

Roeleveld, G. (17008) VEB 2014.12 173.00 171.00 1.0 08/12/2014 Besprekingen (105)

Roeleveld, G. (17008) VEB 2014.12 519.00 513.00 3.0 08/12/2014 Rapportage (106)

Roeleveld, G. (17008) VEB 2014.12 692.00 684.00 4.0 09/12/2014 Besprekingen (105)

Roeleveld, G. (17008) VEB 2014.12 519.00 513.00 3.0 10/12/2014 Besprekingen (105)

Roeleveld, G. (17008) VEB 2014.12 519.00 513.00 3.0 10/12/2014 Reizen (108)

Roeleveld, G. (17008) VEB 2014.12 692.00 684.00 4.0 14/12/2014 Projectbeheer en
management (101)

Roeleveld, G. (17008) VEB 2014.12 692.00 684.00 4.0 17/12/2014 Analyse (103)

Seijger, C.J.L. (17577) VEB 2014.11 117.00 116.00 1.0 10/11/2014 Besprekingen (105)

Seijger, C.J.L. (17577) VEB 2014.11 117.00 116.00 1.0 12/11/2014 Besprekingen (105)

Seijger, C.J.L. (17577) VEB 2014.11 936.00 928.00 8.0 13/11/2014 Besprekingen (105)

Seijger, C.J.L. (17577) VEB 2014.11 117.00 116.00 1.0 17/11/2014 Besprekingen (105)

Seijger, C.J.L. (17577) VEB 2014.11 117.00 116.00 1.0 18/11/2014 Besprekingen (105)

Seijger, C.J.L. (17577) VEB 2014.11 234.00 232.00 2.0 19/11/2014 Besprekingen (105)

Seijger, C.J.L. (17577) VEB 2014.11 117.00 116.00 1.0 20/11/2014 Besprekingen (105)

Seijger, C.J.L. (17577) VEB 2014.11 351.00 348.00 3.0 27/11/2014 Analyse (103)

Seijger, C.J.L. (17577) VEB 2014.12 468.00 464.00 4.0 01/12/2014 Analyse (103)

Seijger, C.J.L. (17577) VEB 2014.12 468.00 464.00 4.0 02/12/2014 Analyse (103)

Stone, K. (18087) VEB 2014.11 73.50 72.50 0.5 24/11/2014 Besprekingen (105)

Stone, K. (18087) VEB 2014.11 735.00 725.00 5.0 25/11/2014 Besprekingen (105)

Stone, K. (18087) VEB 2014.11 294.00 290.00 2.0 27/11/2014 Besprekingen (105)

Stone, K. (18087) VEB 2014.12 220.50 217.50 1.5 01/12/2014 Besprekingen (105)

Stone, K. (18087) VEB 2014.12 73.50 72.50 0.5 02/12/2014 Besprekingen (105)

Stone, K. (18087) VEB 2014.12 661.50 652.50 4.5 03/12/2014 Besprekingen (105)

Stone, K. (18087) VEB 2014.12 955.50 942.50 6.5 08/12/2014 Besprekingen (105)

Stone, K. (18087) VEB 2014.12 73.50 72.50 0.5 09/12/2014 Besprekingen (105)

Stone, K. (18087) VEB 2014.12 735.00 725.00 5.0 10/12/2014 Besprekingen (105)
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Stone, K. (18087) VEB 2014.12 661.50 652.50 4.5 11/12/2014 Besprekingen (105)

Stone, K. (18087) VEB 2014.12 808.50 797.50 5.5 15/12/2014 Besprekingen (105)

Stone, K. (18087) VEB 2014.12 588.00 580.00 4.0 16/12/2014 Besprekingen (105)

Stone, K. (18087) VEB 2014.12 588.00 580.00 4.0 17/12/2014 Besprekingen (105)

Stone, K. (18087) VEB 2014.12 588.00 580.00 4.0 18/12/2014 Besprekingen (105)

Total: 94,268.50 93,179.00 592.50

Grand Total Registered at
Billing Price

Registered at
Cost Price

Registered
Quantity

Registered
at Standard
Billing Price Bill vs Cost % Bill vs Std %

Journals & Registered Expenses 11,349.31 11,349.31 24.0 11,349.31 0.0% 0.0%

Registered Hours 94,268.50 93,179.00 592.5 105,489.00 1.2% -10.6%

Total: 105,617.81 104,528.31 116,838.31 1.0% -9.6%
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Committed

Closed

Purchase
Order No. Vendor

Purchase
Order

Line No. Project No. Description Purchased

Registered
Cost Price

from Vendor
Invoice

Difference
(Closed PO) Committed

Submitted
Date

Approval
Date

Closed
Date

193331449 Binnenvisserij C.A. Hogetoorn 1 1209410 Electrisch vissen 2 x 7 1,120.00 1,120.00 0.00 29/08/2014 2014-09-03 27/11/2014

193332391 Staatsbosbeheer Regio West 1 1209410 Monitoring 2014 Koopmanspolder 4,000.00 4,000.00 0.00 18/11/2014 2014-11-18 27/11/2014

193332752 Reitsma Stedebouw bv 2 1209410.002 Wieringermeer 6,000.00 5,750.00 0.00 15/12/2014 2014-12-15 29/01/2015

Total: 11,120.00 10,870.00 0.00
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Vendor Invoices

Project No. Vendor
Vendor Invoice
Number Invoice Date

Purchase
Order No.

Registered
Cost Price from
Vendor Invoice Entry Description

1209410 Binnenvisserij C.A. Hogetoorn 10056 23-10-2014 193331449 1,120.00 Binnenvisserij C.A. Hogetoorn: Vis Monitoring Koopmanspolder week 34

Binnenvisserij C.A. Hogetoorn Sum: 1,120.00

1209410 Ministerie van EZ, Directie FEZ 24113538 18-09-2014 176.97 Min.vanEZ: ontheffing langlopend onderzoek excl. Ijsselmeer

1209410 24113700 17-11-2014 176.97 Min.van EZ: Ontheffing aalbeheerplan (nr.65153)

Ministerie van EZ, Directie FEZ Sum: 353.94

1209410.002 Reitsma Stedebouw bv DIV14-08 19-12-2014 193332752 5,750.00 ReitsmaStedebouw: Project Ontwerpeisen Landschap Wieringermeer

Reitsma Stedebouw bv Sum: 5,750.00

1209410 Staatsbosbeheer Regio West 332412-33 25-11-2014 193332391 4,000.00 Staatsbosbeheer Regio West: Monitoring 2014 Koopmanspolder

Staatsbosbeheer Regio West Sum: 4,000.00

Total: 11,223.94
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Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Project Results -

Pre Result

End Result 0

Total: 0
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Invoiced

days after due date

Project No. Invoice No. Bill to Customer Entry Date Due Date

(Latest)
Payment

Date
Invoiced excl.

VAT
Invoiced incl.

VAT 0 - 30 31 - 60 > 60 Paid

1209410 192383171 KPP Deltares MT Kennis (103128) 23/04/2015 23/05/2015 30/04/2015 75,453.34 75,453.34 0.00 0.00 0.00 75,453.34

1209410.001 192383172 KPP Deltares MT Kennis (103128) 23/04/2015 23/05/2015 30/04/2015 10,945.50 10,945.50 0.00 0.00 0.00 10,945.50

1209410.002 192383173 KPP Deltares MT Kennis (103128) 23/04/2015 23/05/2015 30/04/2015 19,218.97 19,218.97 0.00 0.00 0.00 19,218.97

Total: 105,617.81 105,617.81 0.00 0.00 0.00 105,617.81
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