Cumulative Main Project Master Card (Order)
1209410 - KPP 2014 - CIP: Achteroevers

voor uitleg m.b.t. de betekenis van de velden, klik hier

Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Main Project 1209410 - KPP 2014 - CIP: Achteroevers

Project Manager Ek, R. van (12192)
Project Group Vaste prijs
Product Group VEB SVI2: Innovation Management
Project Location NETHERLANDS
Project Type Overige projecten
Customer KPP Deltares MT Kennis
Responsible Department Groundwater management

Responsible Unit BGS

Order
Project No. Project
1209410 KPP 2014 - CIP: Achteroevers

1209410.001 Achteroevers en (meerlaagse) veiligheid
1209410.002 Ontwerpeisen landschap Achteroever Wieringermeer

Status

Date

budget

Commercial
75,453
10,946
19,219

Total: 105,618

Left to Spend= Project budget - Registered Billing Price (ex. Result) - Comitted
Changes in WIP = Reg. at Billing Price + WIP 31-12-'08 + Results - Invoiced

Blocked for Budgeting| No

Blocked for Invoicing |No

Blocked for Registration|Yes

Closed|Yes
Created January 16, 2014

Starting

Expected Ending Date

Actual Ending Date April 29, 2015

Proposal Date

(Entire) Project Budget 96,075

Reg. at

Billing

Price (ex
Pre- Commit Left to
Project Result) ted Spend
73,017 75,453 -2,436
11,529 10,946 584
11,529 19,219 -7,690
96,075 105,618 -9,543

project overview - 1/1

Clustering Key Word 1 LT Kennis en Innovatie

Clustering Key Word 2
Clustering Key Word 3

Old project number KPP2014

Marketteam TO1 Flood risk

Bottleneck

WBSO yes/no WBSO Activity

WBSO specification N/A

Business Area| V&W Toegep. Onderz.

(Entire) Commercial Budget

Invoiced
Incl. Pre-
Invoiced

75,453
10,946
19,219

105,618

Pre-Result

WIP or
31-12-'08 Provision
0

0

0

0

(End)
Result

© O o

WIP Incl.
Pre-
Invoiced

0

0
0
0

105,618

Registered
at Cost
Price

74,649
10,810
19,069

104,528

date generated: 10-09-2015


http://orasvr02.wldelft.nl:7778/pls/portal/url/page/INTRANET/ORGANISATIE/FNC_ROOT/FNC_MACONOMY/FNC_MACONOMY_INSTRUCTIES/FNC_MACONOMY_HELPDESK_UITLEG/FNC_MACONOMY_HELPDESK_UITLEG_MPMC/
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FmBtyk0K_AYA1EQAAJAby1oDAB4LvcZo&sIDType=CUID&sWindow=New&lsSMain+Project=1209410+%2D+KPP+2014+%2D+CIP%3A+Achteroevers
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FhUhc08Tbw0AQDsAAJDrrFoHAB8pByUM&sIDType=CUID&sWindow=New&lsSProject+No.=1209410
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FhUhc08Tbw0AQDsAAJDrrFoHAB8pByUM&sIDType=CUID&sWindow=New&lsSProject+No.=1209410%2E001
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FhUhc08Tbw0AQDsAAJDrrFoHAB8pByUM&sIDType=CUID&sWindow=New&lsSProject+No.=1209410%2E002

Budget Information

Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Order

Project No.

1209410
1209410.001

1209410.002

Sum:

Budget
Project Commercial
KPP 2014 - CIP: Achteroevers 75,453
Achteroevers en (meerlaagse) veiligheid 10,946
Ontwerpeisen landschap Achteroever Wieringermeer 19,219
105,618

Project

73,017
11,529
11,529

96,075

Reg. at Billing
Price
(ex Pre-Result)

Time Amount
69,972 5,481
10,946
13,351 5,868
94,269 11,349

budget information - 1/1

Left to Spend

(Based on

Project

Committed Budget)

-2,436
584
-7,690

-9,543

Pre-Result or
Provision

0
0
0

Bill vs Cost

(End) Result %
0 1.1%

0 1.3%

0 0.8%

0 1.0%

Bill vs Std
%

-10.1%
-9.6%
-1.7%

-9.6%

Registered
at Standard
Billing Price

83,915
12,102
20,821

116,838

date generated: 10-09-2015
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Registered (Summary)

Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Grand Total
Registered Hours
Expense sheet(s)

Vendor Invoices

Reaqistered Hours

Expense sheet(s)

Vendor Invoices

Total:

Doef, M.R. van der (11860)
Doornenbal, P.J. (11937)
Ek, R. van (12192)
Kramer, N.L. (14746)
Lenselink, G. (15120)
Levelt, O. (25150)

Louw, P.G.B. de (15307)
Roeleveld, G. (17008)
Seijger, C.J.L. (17577)
Stone, K. (18087)

Doornenbal, P.J. (11937)
Roeleveld, G. (17008)
Seijger, C.J.L. (17577)

Binnenvisserij C.A. Hogetoorn
Ministerie van EZ, Directie FEZ
Reitsma Stedebouw bv

Staatsbosbeheer Regio West

Total:

Sum:

Sum:

Sum:

Sum:

Registered at
Billing Price
94,269

125

11,224

105,618

Registered at
Billing Price
294

4,836
63,318
1,814
1,211

234

1,911
10,553
3,042
7,056

94,269
7

87

31

125
1,120
354
5,750
4,000

11,224

105,618

Registered at
Cost Price

93,179
125
11,224

104,528

Registered at
Cost Price

290
4,784
62,586
1,798
1,197
232
1,885
10,431
3,016
6,960

93,179
7

87

31

125
1,120
354
5,750
4,000

11,224

104,528

Registered
Quantity,

592.5
6.0
18.0

Registered
Quantity|

2.0
52.0
366.0
15.5
7.0
2.0
13.0
61.0
26.0
48.0

592.5

1.0
4.0
1.0

6.0

14.0
2.0
1.0
1.0

18.0

registered (summary) - 1/1 date generated: 10-09-2015



Registered Hours per Employee/Task

Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Summary per task Unit

Projectbeheer en management (101) VEB
Sum

Berekeningen (102) BGS
Sum

Analyse (103) BGS

VEB

ZWS
Sum

Kwaliteitszorg (104) ZWS
Sum

Besprekingen (105) BGS

VEB

ZWS
Sum

Rapportage (106) BGS

VEB
Sum

Tekenwerk (107) VEB
Sum

Reizen (108) VEB
Sum
Total:

Year
2014

Sum:
2014
Sum:

2014
2014
2014

Sum:
2014
Sum:

2014
2014
2014

Sum:

2014
2014

Sum:
2014
Sum:
2014

Sum:

Sum:

Registered at
Billing Price
1,903.00

1,903.00
4,092.00
4,092.00

1,416.00
5,093.00
1,679.50

8,088.50
294.00
294.00

63,906.00
13,309.00
234.00

77,449.00

651.00
519.00

1,170.00
234.00
234.00

1,038.00

1,038.00

94,268.50

Registered at
Cost Price

1,881.00
1,881.00
4,048.00
4,048.00

1,397.00
5,038.00
1,566.00

8,001.00
290.00
290.00

63,166.00
13,146.00
232.00

76,544.00

644.00
513.00

1,157.00
232.00
232.00

1,026.00

1,026.00

93,179.00

Registered
Quantity,

11.0
11.0
44.0
44.0

10.0
33.0
13.5

56.5
2.0
2.0

370.0
89.0
2.0

461.0

7.0
3.0

10.0
2.0
2.0
6.0
6.0

592.50

Jan Feb
25.0 26.0
25.0 26.0

7.0
7.0
25.0 33.0

reg. hours per employee/task - 1/1

8.0
8.0

53.0

53.0

61.0

Apr

12.0
12.0
1.0

1.0

60.0

60.0

73.0

May

8.0
8.0

32.0

32.0

40.0

Jun Jul
28.0 10.0
28.0 10.0
28.0 10.0

Aug

8.0
8.0

38.0

38.0

46.0

Sept

16.0

16.0

16.0

date generated: 10-09-2015

Oct

14.0

14.0

14.0

Nov
7.0

7.0

17.0

17.0

40.0
28.0
2.0

70.0

94.0

Dec
4.0

4.0
8.0
8.0

9.0
16.0
13.5

38.5
20
2.0

28.0
61.0

89.0

3.0
3.0
2.0
2.0
6.0
6.0

152.5
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Registered (Details)

Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Registered Hours

Registration Type

Doef, M.R. van der (11860)

Doornenbal, P.J. (11937)

Ek, R. van (12192)

Kramer, N.L. (14746)

Lenselink, G. (15120)

Louw, P.G.B. de (15307)

Roeleveld, G. (17008)

Seijger, C.J.L. (17577)

Stone, K. (18087)

Levelt, O. (25150)

Registration Type

Expense sheet Doornenbal, P.J.
Expense sheet Roeleveld, G.
Expense sheet Roeleveld, G.

Expense sheet Roeleveld, G.

Total:

Unit
ZWS

BGS

BGS

ZWS

VEB

BGS

VEB

VEB

VEB

VEB

Transaction
No.

191538835
191542272
191542272

191542272

Year
2014

Sum:
2014
Sum:
2014
Sum:
2014
Sum:
2014
Sum:
2014
Sum:
2014
Sum:
2014
Sum:
2014

Sum:

2014

Sum:

Sum:

Year

2014.06

2014.12

2014.12

2014.12

Registered at
Billing Price
294.00

294.00

4,836.00
4,836.00

63,318.00
63,318.00

1,813.50
1,813.50

1,211.00
1,211.00

1,911.00
1,911.00

10,553.00
10,553.00

3,042.00
3,042.00

7,056.00
7,056.00

234.00
234.00

94,268.5

Registered at
Billing Price
7.40

37.77

3.34

29.44

Registered at
Cost Price

290.00
290.00

4,784.00
4,784.00

62,586.00
62,586.00

1,798.00
1,798.00

1,197.00
1,197.00

1,885.00
1,885.00

10,431.00
10,431.00

3,016.00
3,016.00

6,960.00
6,960.00

232.00
232.00

93,179.00

Registered at
Cost Price

7.40

37.77

3.34

29.44

Registered
Quantity Jan

2.0
2.0

52.0
52.0

366.0 21.0
366.0 21.0

15.5
15.5

7.0
7.0

13.0 4.0
13.0 4.0

61.0
61.0

26.0
26.0

48.0
48.0

20
2.0

592.5 25.0

Registered
Quantity Entry Date

1.0 30/06/2014
1.0 20/12/2014
1.0 20/12/2014

1.0 20/12/2014

Feb Mar
7.0 8.0
7.0 8.0

26.0 53.0

26.0 53.0

33.0 61.0
Task

Materiaalkosten van
derden (502)

Reis- en verblijfskosten
binnenland (504)
Reis- en verblijfskosten
binnenland (504)

Reis- en verblijfskosten
binnenland (504)

registered (details) - 1/6

Apr May Jun Jul Aug Sept Oct

13.0 8.0 8.0

13.0 8.0 8.0

60.0 32.0 28.0 10.0 38.0 16.0 14.0

60.0 32.0 28.0 10.0 38.0 16.0 14.0

73.0 40.0 28.0 10.0 46.0 16.0 14.0
Description

buis voor peilbuis
141113 OV Kesteren>Hoogkarspel>Zaandam>Kesteren
141125 OV Utr>Utr

141203 OV Kesteren>Zaandam>Naarden-B>Kesteren

date generated: 10-09-2015

Nov

40.0
40.0

20
2.0

1.5
1.5

25.0
25.0

18.0
18.0

7.5
7.5

94.0

Dec
2.0

2.0

8.0
8.0

28.0
28.0

13.5
13.5

5.5
5.5

9.0
9.0

36.0
36.0

8.0
8.0

40.5
40.5

20
2.0

152.5
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Registered (Details)

Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Registration Type

Expense sheet Roeleveld, G.
Expense sheet Seijger, C.J.L.
Vendor Invoices
Vendor Invoices
Vendor Invoices
Vendor Invoices

Vendor Invoices

Registration Type
Doef, M.R. van der (11860)

Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)
Doornenbal, P.J. (11937)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)

Total:

Transaction
No.

191542272
191541417
130066298
130068123
130068385
130068389

130069304

Unit

ZWS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS

Year

2014.12

2014.11

2014.09

2014.11

2014.10

2014.11

2014.12

Year
2014.12

2014.02
2014.02
2014.03
2014.04
2014.04
2014.04
2014.05
2014.08
2014.12
2014.01
2014.01
2014.01
2014.02
2014.02
2014.02
2014.02
2014.03
2014.03

Registered at
Billing Price

16.62

30.80

176.97

176.97

1,120.00

4,000.00

5,750.00

11,349.31

Registered at
Billing Price
294.00
558.00
93.00
744.00
744.00
93.00
372.00
744.00
744.00
744.00
1,384.00
865.00
1,384.00
346.00
1,384.00
1,384.00
1,384.00
692.00
1,384.00

Registered at
Cost Price

16.62

30.80

176.97

176.97

1,120.00

4,000.00

5,750.00

11,349.31

Registered at
Cost Price

290.00
552.00
92.00
736.00
736.00
92.00
368.00
736.00
736.00
736.00
1,368.00
855.00
1,368.00
342.00
1,368.00
1,368.00
1,368.00
684.00
1,368.00

Registered

Quantity Entry Date

1.0 20/12/2014

1.0 28/11/2014

1.0 18/09/2014

1.0 17/11/2014

14.0 23/10/2014

1.0 25/11/2014

1.0 19/12/2014

24.00

Registered

Quantity Entry Date
2.0 18/12/2014
6.0 12/02/2014
1.0 13/02/2014
8.0 05/03/2014
8.0 11/04/2014
1.0/ 23/04/2014
4.0 30/04/2014
8.0 16/05/2014
8.0 13/08/2014
8.0 19/12/2014
8.0 07/01/2014
5.0 17/01/2014
8.0 22/01/2014
2.0 07/02/2014
8.0 12/02/2014
8.0 19/02/2014
8.0 26/02/2014
4.0 04/03/2014
8.0 05/03/2014

Task

Reis- en verblijfskosten

binnenland (504)

Reis- en verblijfskosten

binnenland (504)

Advieskosten van
derden (501)

Advieskosten van
derden (501)

Advieskosten van
derden (501)

Advieskosten van
derden (501)

Advieskosten van
derden (501)

Task

Kwaliteitszorg (104)
Rapportage (106)
Rapportage (106)
Berekeningen (102)
Berekeningen (102)
Analyse (103)
Berekeningen (102)
Berekeningen (102)
Berekeningen (102)
Berekeningen (102)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)

registered (details) - 2/6

Description

141210 OV Kesteren>Zaandam

treinretour hoogkarspel

Min.vanEZ: ontheffing langlopend onderzoek excl. ljsselmeer

Min.van EZ: Ontheffing aalbeheerplan (nr.65153)

Binnenvisserij C.A. Hogetoorn: Vis Monitoring Koopmanspolder week 34
Staatsbosbeheer Regio West: Monitoring 2014 Koopmanspolder

ReitsmaStedebouw: Project Ontwerpeisen Landschap Wieringermeer

Description

date generated: 10-09-2015



Registered (Details)

Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Registration Type
Ek, R. van (12192)

Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)

Unit

BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS

Year
2014.03

2014.03
2014.03
2014.03
2014.03
2014.03
2014.03
2014.04
2014.04
2014.04
2014.04
2014.04
2014.04
2014.04
2014.04
2014.05
2014.05
2014.05
2014.05
2014.05
2014.06
2014.06
2014.06
2014.06
2014.06
2014.06
2014.07
2014.07
2014.08
2014.08
2014.08
2014.08
2014.08
2014.08

Registered at
Billing Price
1,384.00
1,384.00
692.00
692.00
1,384.00
1,384.00
173.00
1,384.00
1,384.00
1,384.00
1,384.00
692.00
1,384.00
1,384.00
1,384.00
1,384.00
1,384.00
692.00
1,384.00
692.00
692.00
692.00
692.00
692.00
692.00
1,384.00
1,384.00
346.00
1,384.00
1,211.00
173.00
1,211.00
1,211.00
1,384.00

Registered at
Cost Price

1,368.00
1,368.00
684.00
684.00
1,368.00
1,368.00
171.00
1,368.00
1,368.00
1,368.00
1,368.00
684.00
1,368.00
1,368.00
1,368.00
1,368.00
1,368.00
684.00
1,368.00
684.00
684.00
684.00
684.00
684.00
684.00
1,368.00
1,368.00
342.00
1,368.00
1,197.00
171.00
1,197.00
1,197.00
1,368.00

Registered

Quantity Entry Date
8.0 07/03/2014

8.0 12/03/2014
4.0 18/03/2014
4.0 19/03/2014
8.0 27/03/2014
8.0 28/03/2014
1.0 31/03/2014
8.0 02/04/2014
8.0 04/04/2014
8.0 09/04/2014
8.0 11/04/2014
4.0 15/04/2014
8.0 18/04/2014
8.0 23/04/2014
8.0 30/04/2014
8.0 16/05/2014
8.0 21/05/2014
4.0 23/05/2014
8.0 28/05/2014
4.0 30/05/2014
4.0 02/06/2014
4.0 11/06/2014
4.0 13/06/2014
4.0 18/06/2014
4.0 19/06/2014
8.0 24/06/2014
8.0 02/07/2014
2.0 21/07/2014
8.0 06/08/2014
7.0 13/08/2014
1.0 15/08/2014
7.0 20/08/2014
7.0 22/08/2014
8.0 27/08/2014

Task

Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
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Registered (Details)

Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Registration Type
Ek, R. van (12192)

Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Ek, R. van (12192)
Kramer, N.L. (14746)
Kramer, N.L. (14746)
Kramer, N.L. (14746)
Kramer, N.L. (14746)
Lenselink, G. (15120)
Lenselink, G. (15120)
Lenselink, G. (15120)
Lenselink, G. (15120)
Lenselink, G. (15120)
Lenselink, G. (15120)
Levelt, O. (25150)
Levelt, O. (25150)

Louw, P.G.B. de (15307)
Louw, P.G.B. de (15307)
Louw, P.G.B. de (15307)

Roeleveld, G. (17008)
Roeleveld, G. (17008)
Roeleveld, G. (17008)
Roeleveld, G. (17008)

Roeleveld, G. (17008)

Unit

BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
BGS
ZWS
ZWS
ZWS
ZWS
VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB
BGS
BGS
BGS
VEB
VEB
VEB
VEB

VEB

Year
2014.09

2014.09
2014.10
2014.10
2014.11
2014.11
2014.11
2014.11
2014.11
2014.11
2014.12
2014.12
2014.12
2014.12
2014.11
2014.12
2014.12
2014.12
2014.11
2014.11
2014.12
2014.12
2014.12
2014.12
2014.12
2014.12
2014.01
2014.12
2014.12
2014.11
2014.11
2014.11
2014.11

2014.11

Registered at
Billing Price
1,384.00
1,384.00
1,384.00
1,038.00
1,384.00
1,384.00
692.00
692.00
1,384.00
1,384.00
1,384.00
692.00
1,384.00
1,384.00
234.00
585.00
702.00
292.50
173.00
86.50
259.50
173.00
173.00
346.00
58.50
175.50
588.00
1,176.00
147.00
519.00
173.00
1,657.00
173.00

519.00

Registered at
Cost Price

1,368.00
1,368.00
1,368.00
1,026.00
1,368.00
1,368.00
684.00
684.00
1,368.00
1,368.00
1,368.00
684.00
1,368.00
1,368.00
232.00
580.00
696.00
290.00
171.00
85.50
256.50
171.00
171.00
342.00
58.00
174.00
580.00
1,160.00
145.00
513.00
171.00
1,5639.00
171.00

513.00

Registered

Quantity Entry Date
8.0 02/09/2014

8.0 24/09/2014
8.0 01/10/2014
6.0 29/10/2014
8.0 05/11/2014
8.0 10/11/2014
4.0 17/11/2014
4.0 19/11/2014
8.0 26/11/2014
8.0 27/11/2014
8.0 03/12/2014
4.0 09/12/2014
8.0 17/12/2014
8.0 22/12/2014
2.0 19/11/2014
5.0 04/12/2014
6.0 12/12/2014
2.5 16/12/2014
1.0 17/11/2014
0.5 19/11/2014
1.5 05/12/2014
1.0 08/12/2014
1.0 10/12/2014
2.0 16/12/2014
0.5 02/12/2014
1.5 04/12/2014
4.0 24/01/2014
8.0 22/12/2014
1.0 23/12/2014
3.0 10/11/2014
1.0 11/11/2014
9.0 13/11/2014
1.0 14/11/2014

3.0 18/11/2014

Task

Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Analyse (103)
Analyse (103)
Analyse (103)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Tekenwerk (107)
Tekenwerk (107)
Besprekingen (105)
Analyse (103)
Analyse (103)
Analyse (103)
Analyse (103)
Analyse (103)
Analyse (103)

Projectbeheer en
management (101)
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Registered (Details)

Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Registration Type

Roeleveld, G. (17008)
Roeleveld, G. (17008)
Roeleveld, G. (17008)
Roeleveld, G. (17008)
Roeleveld, G. (17008)
Roeleveld, G. (17008)
Roeleveld, G. (17008)
Roeleveld, G. (17008)
Roeleveld, G. (17008)
Roeleveld, G. (17008)
Roeleveld, G. (17008)
Roeleveld, G. (17008)

Roeleveld, G. (17008)
Roeleveld, G. (17008)
Seijger, C.J.L. (17577)
Seijger, C.J.L. (17577)
Seijger, C.J.L. (17577)
Seijger, C.J.L. (17577)
Seijger, C.J.L. (17577)
Seijger, C.J.L. (17577)
Seijger, C.J.L. (17577)
Seijger, C.J.L. (17577)
Seijger, C.J.L. (17577)
Seijger, C.J.L. (17577)
Stone, K. (18087)
Stone, K. (18087)
Stone, K. (18087)
Stone, K. (18087)
Stone, K. (18087)
Stone, K. (18087)
Stone, K. (18087)
Stone, K. (18087)
Stone, K. (18087)

Unit

VEB

VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB

VEB

VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB
VEB

Year

2014.11

2014.11
2014.12
2014.12
2014.12
2014.12
2014.12
2014.12
2014.12
2014.12
2014.12
2014.12

2014.12

2014.12
2014.11
2014.11
2014.11
2014.11
2014.11
2014.11
2014.11
2014.11
2014.12
2014.12
2014.11
2014.11
2014.11
2014.12
2014.12
2014.12
2014.12
2014.12
2014.12

Registered at
Billing Price

692.00

692.00
173.00
519.00
346.00
865.00
519.00
173.00
519.00
692.00
519.00
519.00

692.00

692.00
117.00
117.00
936.00
117.00
117.00
234.00
117.00
351.00
468.00
468.00

73.50
735.00
294.00
220.50

73.50
661.50
955.50

73.50
735.00

Registered at
Cost Price

684.00

684.00
171.00
513.00
342.00
855.00
513.00
171.00
513.00
684.00
513.00
513.00

684.00

684.00
116.00
116.00
928.00
116.00
116.00
232.00
116.00
348.00
464.00
464.00

72.50
725.00
290.00
217.50

72.50
652.50
942.50

72.50
725.00

Registered

Quantity Entry Date
4.0 20/11/2014

4.0 25/11/2014
1.0 01/12/2014
3.0 02/12/2014
2.0 02/12/2014
5.0 03/12/2014
3.0 03/12/2014
1.0 08/12/2014
3.0 08/12/2014
4.0 09/12/2014
3.0 10/12/2014
3.0 10/12/2014

4.0 14/12/2014

4.0 17/12/2014
1.0 10/11/2014
1.0 12/11/2014
8.0 13/11/2014
1.0 17/11/2014
1.0 18/11/2014
2.0 19/11/2014
1.0 20/11/2014
3.0 27/11/2014
4.0 01/12/2014
4.0 02/12/2014
0.5 24/11/2014
5.0 25/11/2014
2.0 27/11/2014
1.5 01/12/2014
0.5 02/12/2014
4.5 03/12/2014
6.5 08/12/2014
0.5 09/12/2014
5.0 10/12/2014

Task

Projectbeheer en
management (101)

Besprekingen (105)
Analyse (103)
Analyse (103)
Besprekingen (105)
Besprekingen (105)
Reizen (108)
Besprekingen (105)
Rapportage (106)
Besprekingen (105)
Besprekingen (105)
Reizen (108)

Projectbeheer en
management (101)

Analyse (103)

Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Analyse (103)

Analyse (103)

Analyse (103)

Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
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Registered (Details)

Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Registration Type
Stone, K. (18087)

Stone, K. (18087)
Stone, K. (18087)
Stone, K. (18087)
Stone, K. (18087)

Grand Total
Journals & Registered Expenses

Registered Hours

Unit
VEB
VEB
VEB
VEB
VEB

Total:

Year
2014.12

2014.12
2014.12
2014.12
2014.12

Total:

Registered at
Billing Price
661.50
808.50
588.00
588.00

588.00

94,268.50

Registered at
Billing Price
11,349.31

94,268.50

105,617.81

Registered at
Cost Price

652.50
797.50
580.00
580.00
580.00

93,179.00

Registered at
Cost Price

11,349.31
93,179.00

104,528.31

Registered
Quantity,

4.5
55
4.0
4.0
4.0

592.50

Registered
Quantity

24.0
592.5

Entry Date
11/12/2014
15/12/2014
16/12/2014
17/12/2014
18/12/2014

Registered
at Standard
Billing Price

11,349.31
105,489.00

116,838.31

Task

Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)
Besprekingen (105)

Bill vs Cost %
0.0%

1.2%
1.0%
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Bill vs Std %
0.0%

-10.6%
-9.6%

date generated: 10-09-2015



Committed Deltares

Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00 : ’
Closed
Registered

Purchase Cost Price
Purchase Order from Vendor Difference Submitted Approval Closed
Order No. Vendor Line No. |Project No. Description Purchased Invoice (Closed PO) Committed Date Date Date
193331449 Binnenvisserij C.A. Hogetoorn 1 ‘1209410 Electrisch vissen 2 x 7 1,120.00’ 1,120.00 0.00’ 29/08/2014 = 2014-09-03  27/11/2014
193332391 Staatsbosbeheer Regio West 1 1209410 Monitoring 2014 Koopmanspolder 4,000.00 4,000.00 0.00 18/11/2014 | 2014-11-18 | 27/11/2014
193332752 Reitsma Stedebouw bv 2 ‘1209410.002 Wieringermeer 6,000.00‘ 5,750.00 0.00‘ 15/12/2014 | 2014-12-15 = 29/01/2015

Total: 11,120.00 10,870.00 0.00

committed - 1/1 date generated: 10-09-2015



Vendor Invoices

Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00

Project No.
1209410

1209410
1209410

1209410.002

1209410

Vendor Invoice

Vendor Number
Binnenvisserij C.A. Hogetoorn 10056

Binnenvisserij C.A. Hogetoorn

Ministerie van EZ, Directie FEZ 24113538
24113700

Ministerie van EZ, Directie FEZ

Reitsma Stedebouw bv DIV14-08

Reitsma Stedebouw bv

Staatsbosbeheer Regio West 332412-33
Staatsbosbeheer Regio West

Total:

Invoice Date
23-10-2014

18-09-2014
17-11-2014

19-12-2014

25-11-2014

Purchase
Order No.

193331449

Sum:

Sum:

193332752

Sum:

193332391

Sum:

Registered
Cost Price from
Vendor Invoice | Entry Description

1,120.00 Binnenvisserij C.A. Hogetoorn: Vis Monitoring Koopmanspolder week 34
1,120.00

176.97 Min.vanEZ: ontheffing langlopend onderzoek excl. ljsselmeer
176.97 Min.van EZ: Ontheffing aalbeheerplan (nr.65153)
353.94

5,750.00 ReitsmaStedebouw: Project Ontwerpeisen Landschap Wieringermeer
5,750.00

4,000.00 Staatsbosbeheer Regio West: Monitoring 2014 Koopmanspolder
4,000.00

11,223.94

vendor invoices - 1/1

date generated: 10-09-2015



Project Results -

Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00 ,
Pre Result
End Result 0
Total: 0

project results - 1/1 date generated: 10-09-2015



Invoiced

Criteria: Main Project = 1209410; Statement Date = 2015-09-10 00:00 5

days after due date

(Latest)
Payment Invoiced excl. Invoiced incl.
Project No. Invoice No.  |Bill to Customer Entry Date Due Date Date VAT VAT 0-30 31-60 > 60 Paid
1209410 192383171 KPP Deltares MT Kennis (103128) 23/04/2015 23/05/2015 = 30/04/2015 75,453.34 75,453.34 0.00 0.00 0.00 75,453.34
1209410.001 | 192383172 KPP Deltares MT Kennis (103128) 23/04/2015 23/05/2015 = 30/04/2015 10,945.50 10,945.50 0.00 0.00 0.00 10,945.50
1209410.002 192383173 KPP Deltares MT Kennis (103128) 23/04/2015 23/05/2015 = 30/04/2015 19,218.97 19,218.97 0.00 0.00 0.00 19,218.97
Total: 105,617.81 105,617.81 0.00 0.00 0.00 105,617.81

invoiced - 1/1 date generated: 10-09-2015
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