
Cumulative Main Project Master Card (Order)  
1207942 - KPP - CIP 2013: Achteroevers

Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

voor uitleg m.b.t. de betekenis van de velden, klik hier

Main Project 1207942 - KPP - CIP 2013: Achteroevers

Project Manager Ek, R. van (12192)

Project Group Vaste prijs

Product Group VEB SVI2: Innovation Management

Project Location NETHERLANDS

Status Blocked for Budgeting No

Blocked for Invoicing No

Blocked for Registration Yes

Closed Yes

Date Created February 4, 2013

Starting

Expected Ending Date

Actual Ending Date April 16, 2014

Proposal Date

Clustering Key Word 1 Kennis en Innovatie

Clustering Key Word 2 Veiligheid

Clustering Key Word 3  

Old project number KPP2013

Marketteam T02 Ecosystems and environmental quality

Bottleneck  

WBSO yes/no WBSO Activity

WBSO specification N/A

Business Area V&W Toegep. Onderz.

Project Type Overige projecten

Customer KPP Deltares MT Kennis

Responsible Department Economics, Scenarios & Innovation

Responsible Unit VEB (Entire) Commercial Budget 63,912(Entire) Project Budget 64,334

Order

Project No. Project

budget Reg. at
Billing

Price (ex
Pre-

Result)
Commit

ted
Left to
Spend

Invoiced
Incl. Pre-
Invoiced

WIP 
31-12-'08

(End)
Result

WIP Incl.
Pre-

Invoiced

Registered
at Cost

PriceCommercial Project

Pre-Result
or

Provision

1
2
0
7
9
4
2

1207942 KPP - CIP 2013: Achteroevers 63,912 55,022 63,912 -8,890 63,912 0 0 0 63,264

1
2
0
7
9
4
2
.
0
0
1

1207942.001 KPP 2013 - CIP - Extra 9,312 9,312

Total: 63,912 64,334 63,912 422 63,912 0 0 0 63,264

date generated: 10-09-2015project overview - 1/1Left to Spend= Project budget - Registered Billing Price (ex. Result) - Comitted 
Changes in WIP = Reg. at Billing Price + WIP 31-12-'08 + Results - Invoiced

http://orasvr02.wldelft.nl:7778/pls/portal/url/page/INTRANET/ORGANISATIE/FNC_ROOT/FNC_MACONOMY/FNC_MACONOMY_INSTRUCTIES/FNC_MACONOMY_HELPDESK_UITLEG/FNC_MACONOMY_HELPDESK_UITLEG_MPMC/
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FmBtyk0K_AYA1EQAAJAby1oDAB4LvcZo&sIDType=CUID&sWindow=New&lsSMain+Project=1207942+%2D+KPP+%2D+CIP+2013%3A+Achteroevers
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FhUhc08Tbw0AQDsAAJDrrFoHAB8pByUM&sIDType=CUID&sWindow=New&lsSProject+No.=1207942
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FhUhc08Tbw0AQDsAAJDrrFoHAB8pByUM&sIDType=CUID&sWindow=New&lsSProject+No.=1207942%2E001


Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Budget Information

Order

Project No. Project

Budget

Reg. at Billing
Price 

(ex Pre-Result)
Committed

Left to Spend
(Based on

Project
Budget)

Pre-Result or
Provision (End) Result

Bill vs Cost
%

Bill vs Std
%

Registered
at Standard
Billing PriceCommercial Project Time Amount

12079421207942 KPP - CIP 2013: Achteroevers 63,912 55,022 56,252 7,660 -8,890 0 0 1.0% -6.0% 68,026

1207942.0011207942.001 KPP 2013 - CIP - Extra 9,312 9,312

Sum: 63,912 64,334 56,252 7,660 422 0 0 1.0% -6.0% 68,026

date generated: 10-09-2015budget information - 1/1

/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FhUhc08Tbw0AQDsAAJDrrFoHAB8pByUM&sIDType=CUID&sWindow=New&lsSProject+No.=1207942
/OpenDocument/opendoc/openDocument.jsp?sType=wid&iDocID=FhUhc08Tbw0AQDsAAJDrrFoHAB8pByUM&sIDType=CUID&sWindow=New&lsSProject+No.=1207942%2E001


Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Registered (Summary)

Registered at
Billing Price

Registered at
Cost Price

Registered
Quantity

Registered Hours Adegeest, J.C.M. (10058) 78 77 1.0

Baaren, E.S. van (10231) 558 552 6.0

Doornenbal, P.J. (11937) 5,673 5,612 61.0

Ek, R. van (12192) 47,921 47,367 277.0

Kempen, C.M. Van (14272) 465 460 5.0

Louw, P.G.B. de (15307) 288 284 2.0

Schulte, H.M. (10493) 1,152 1,136 8.0

Verhoeven, G.F. (18764) 117 116 1.0

Sum: 56,252 55,604 361.0

Expense sheet(s) Doornenbal, P.J. (11937) 26 26 1.0

Sum: 26 26 1.0

Vendor Invoices Boels Verhuur 35 35 1.0

Staatsbosbeheer Regio West 3,223 3,223 1.0

Thomas Pete 2,850 2,850 1.0

VISA International Card Services BV 518 518 1.0

Woertink Waterpompen 1,008 1,008 1.0

Sum: 7,633 7,633 5.0

Total: Sum: 63,912 63,264

Grand Total Registered at
Billing Price

Registered at
Cost Price

Registered
Quantity

Registered Hours 56,252 55,604 361.0

Expense sheet(s) 26 26 1.0

Vendor Invoices 7,633 7,633 5.0

Total: 63,912 63,264

date generated: 10-09-2015registered (summary) - 1/1



Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Registered Hours per Employee/Task

Summary per task Unit Year
Registered at

Billing Price
Registered at

Cost Price
Registered

Quantity Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

Projectbeheer en management (101) BGS 2013 40,292.00 39,828.00 244.0 2.0 4.0 3.0 15.0 23.0 32.0 12.0 40.0 19.0 55.0 39.0

ZWS 2013 78.00 77.00 1.0 1.0

Sum Sum: 40,370.00 39,905.00 245.0 2.0 4.0 3.0 15.0 24.0 32.0 12.0 40.0 19.0 55.0 39.0

Besprekingen (105) BGS 2013 14,148.00 13,987.00 102.0 29.0 20.0 21.0 4.0 16.0 12.0

VEB 2013 1,152.00 1,136.00 8.0 8.0

ZWS 2013 117.00 116.00 1.0 1.0

Sum Sum: 15,417.00 15,239.00 111.0 29.0 20.0 22.0 4.0 24.0 12.0

Tekenwerk (107) BGS 2013 465.00 460.00 5.0 5.0

Sum Sum: 465.00 460.00 5.0 5.0

Total: Sum: 56,252.00 55,604.00 361.00 29.0 22.0 26.0 7.0 15.0 29.0 32.0 12.0 64.0 19.0 67.0 39.0

date generated: 10-09-2015reg. hours per employee/task - 1/1
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Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Registered (Details) -

Registered Hours

Registration Type Unit Year
Registered at

Billing Price
Registered at

Cost Price
Registered

Quantity Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec
Adegeest, J.C.M. (10058) ZWS 2013 78.00 77.00 1.0 1.0

Sum: 78.00 77.00 1.0 1.0

Baaren, E.S. van (10231) BGS 2013 558.00 552.00 6.0 6.0

Sum: 558.00 552.00 6.0 6.0

Schulte, H.M. (10493) VEB 2013 1,152.00 1,136.00 8.0 8.0

Sum: 1,152.00 1,136.00 8.0 8.0

Doornenbal, P.J. (11937) BGS 2013 5,673.00 5,612.00 61.0 1.0 4.0 10.0 19.0 4.0 12.0 11.0

Sum: 5,673.00 5,612.00 61.0 1.0 4.0 10.0 19.0 4.0 12.0 11.0

Ek, R. van (12192) BGS 2013 47,921.00 47,367.00 277.0 28.0 18.0 13.0 7.0 15.0 23.0 32.0 12.0 31.0 15.0 55.0 28.0

Sum: 47,921.00 47,367.00 277.0 28.0 18.0 13.0 7.0 15.0 23.0 32.0 12.0 31.0 15.0 55.0 28.0

Kempen, C.M. Van (14272) BGS 2013 465.00 460.00 5.0 5.0

Sum: 465.00 460.00 5.0 5.0

Louw, P.G.B. de (15307) BGS 2013 288.00 284.00 2.0 2.0

Sum: 288.00 284.00 2.0 2.0

Verhoeven, G.F. (18764) ZWS 2013 117.00 116.00 1.0 1.0

Sum: 117.00 116.00 1.0 1.0

Total: Sum: 56,252 55,604.00 361.0 29.0 22.0 26.0 7.0 15.0 29.0 32.0 12.0 64.0 19.0 67.0 39.0

Journals & Registered Expenses

Registration Type
Transaction
No. Year

Registered at
Billing Price

Registered at
Cost Price

Registered
Quantity Entry Date Task Description

Expense sheet Doornenbal, P.J. 191533490 2013.10 26.42 26.42 1.0 03/10/2013 Materiaalkosten van
derden (502) Hornbach: sloten

Vendor Invoices 130048191 2013.01 1,007.50 1,007.50 1.0 15/01/2013 Materiaalkosten van
derden (502) Woertink Waterpompen: boring met filtermateriaal

Vendor Invoices 130049868 2013.03 34.95 34.95 1.0 20/03/2013 Materiaalkosten van
derden (502) Materiaalkosten van derden

Vendor Invoices 130056563 2013.11 517.55 517.55 1.0 04/11/2013 Materiaalkosten van
derden (502) Ventana Systems

Vendor Invoices 130057448 2013.11 3,223.14 3,223.14 1.0 29/11/2013 Advieskosten van
derden (501) Staatsbosbeheer Regio West:Inzet SBB monitoring

Vendor Invoices 130058168 2013.12 2,850.00 2,850.00 1.0 19/12/2013 Materiaalkosten van
derden (502) Thomas Pete: vertaling nl-eng iov Ek

Total: 7,659.56 7,659.56 6.00

date generated: 10-09-2015registered (details) - 1/5
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Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Registered (Details) -

Registered Hours

Registration Type Unit Year
Registered at

Billing Price
Registered at

Cost Price
Registered

Quantity Entry Date Task Description

Adegeest, J.C.M. (10058) ZWS 2013.06 78.00 77.00 1.0 24/06/2013 Projectbeheer en
management (101)

Baaren, E.S. van (10231) BGS 2013.09 558.00 552.00 6.0 06/09/2013 Besprekingen (105)

Doornenbal, P.J. (11937) BGS 2013.01 93.00 92.00 1.0 14/01/2013 Besprekingen (105)

Doornenbal, P.J. (11937) BGS 2013.02 372.00 368.00 4.0 25/02/2013 Besprekingen (105)

Doornenbal, P.J. (11937) BGS 2013.03 186.00 184.00 2.0 12/03/2013 Besprekingen (105)

Doornenbal, P.J. (11937) BGS 2013.03 744.00 736.00 8.0 13/03/2013 Besprekingen (105)

Doornenbal, P.J. (11937) BGS 2013.09 558.00 552.00 6.0 06/09/2013 Besprekingen (105)

Doornenbal, P.J. (11937) BGS 2013.09 186.00 184.00 2.0 11/09/2013 Besprekingen (105)

Doornenbal, P.J. (11937) BGS 2013.09 186.00 184.00 2.0 13/09/2013 Besprekingen (105)

Doornenbal, P.J. (11937) BGS 2013.09 93.00 92.00 1.0 26/09/2013 Projectbeheer en
management (101)

Doornenbal, P.J. (11937) BGS 2013.09 744.00 736.00 8.0 27/09/2013 Projectbeheer en
management (101)

Doornenbal, P.J. (11937) BGS 2013.10 372.00 368.00 4.0 02/10/2013 Projectbeheer en
management (101)

Doornenbal, P.J. (11937) BGS 2013.11 93.00 92.00 1.0 11/11/2013 Besprekingen (105)

Doornenbal, P.J. (11937) BGS 2013.11 279.00 276.00 3.0 18/11/2013 Besprekingen (105)

Doornenbal, P.J. (11937) BGS 2013.11 744.00 736.00 8.0 29/11/2013 Besprekingen (105)

Doornenbal, P.J. (11937) BGS 2013.12 279.00 276.00 3.0 02/12/2013 Projectbeheer en
management (101)

Doornenbal, P.J. (11937) BGS 2013.12 744.00 736.00 8.0 03/12/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.01 692.00 684.00 4.0 08/01/2013 Besprekingen (105)

Ek, R. van (12192) BGS 2013.01 1,384.00 1,368.00 8.0 09/01/2013 Besprekingen (105)

Ek, R. van (12192) BGS 2013.01 1,384.00 1,368.00 8.0 16/01/2013 Besprekingen (105)

Ek, R. van (12192) BGS 2013.01 346.00 342.00 2.0 17/01/2013 Besprekingen (105)

Ek, R. van (12192) BGS 2013.01 346.00 342.00 2.0 18/01/2013 Besprekingen (105)

Ek, R. van (12192) BGS 2013.01 692.00 684.00 4.0 23/01/2013 Besprekingen (105)

Ek, R. van (12192) BGS 2013.02 346.00 342.00 2.0 04/02/2013 Besprekingen (105)

Ek, R. van (12192) BGS 2013.02 346.00 342.00 2.0 05/02/2013 Besprekingen (105)

Ek, R. van (12192) BGS 2013.02 1,384.00 1,368.00 8.0 06/02/2013 Besprekingen (105)

Ek, R. van (12192) BGS 2013.02 173.00 171.00 1.0 08/02/2013 Besprekingen (105)

Ek, R. van (12192) BGS 2013.02 346.00 342.00 2.0 13/02/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.02 173.00 171.00 1.0 18/02/2013 Besprekingen (105)

Ek, R. van (12192) BGS 2013.02 173.00 171.00 1.0 19/02/2013 Besprekingen (105)

date generated: 10-09-2015registered (details) - 2/5



Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Registered (Details) -

Registered Hours

Registration Type Unit Year
Registered at

Billing Price
Registered at

Cost Price
Registered

Quantity Entry Date Task Description

Ek, R. van (12192) BGS 2013.02 173.00 171.00 1.0 21/02/2013 Besprekingen (105)

Ek, R. van (12192) BGS 2013.03 865.00 855.00 5.0 04/03/2013 Besprekingen (105)

Ek, R. van (12192) BGS 2013.03 692.00 684.00 4.0 13/03/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.03 692.00 684.00 4.0 26/03/2013 Besprekingen (105)

Ek, R. van (12192) BGS 2013.04 692.00 684.00 4.0 03/04/2013 Besprekingen (105)

Ek, R. van (12192) BGS 2013.04 519.00 513.00 3.0 15/04/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.05 519.00 513.00 3.0 01/05/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.05 519.00 513.00 3.0 14/05/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.05 519.00 513.00 3.0 16/05/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.05 346.00 342.00 2.0 29/05/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.05 692.00 684.00 4.0 30/05/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.06 1,384.00 1,368.00 8.0 05/06/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.06 692.00 684.00 4.0 12/06/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.06 519.00 513.00 3.0 21/06/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.06 1,384.00 1,368.00 8.0 25/06/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.07 692.00 684.00 4.0 09/07/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.07 692.00 684.00 4.0 10/07/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.07 1,384.00 1,368.00 8.0 11/07/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.07 1,384.00 1,368.00 8.0 24/07/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.07 1,384.00 1,368.00 8.0 29/07/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.08 1,384.00 1,368.00 8.0 28/08/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.08 692.00 684.00 4.0 29/08/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.09 1,384.00 1,368.00 8.0 06/09/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.09 1,384.00 1,368.00 8.0 12/09/2013 Projectbeheer en
management (101)

date generated: 10-09-2015registered (details) - 3/5



Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Registered (Details) -

Registered Hours

Registration Type Unit Year
Registered at

Billing Price
Registered at

Cost Price
Registered

Quantity Entry Date Task Description

Ek, R. van (12192) BGS 2013.09 1,384.00 1,368.00 8.0 18/09/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.09 519.00 513.00 3.0 19/09/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.09 692.00 684.00 4.0 27/09/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.10 519.00 513.00 3.0 04/10/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.10 692.00 684.00 4.0 18/10/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.10 1,384.00 1,368.00 8.0 21/10/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.11 173.00 171.00 1.0 01/11/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.11 1,384.00 1,368.00 8.0 07/11/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.11 1,384.00 1,368.00 8.0 08/11/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.11 1,038.00 1,026.00 6.0 11/11/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.11 692.00 684.00 4.0 14/11/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.11 692.00 684.00 4.0 21/11/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.11 1,384.00 1,368.00 8.0 22/11/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.11 1,384.00 1,368.00 8.0 27/11/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.11 1,384.00 1,368.00 8.0 28/11/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.12 692.00 684.00 4.0 02/12/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.12 1,384.00 1,368.00 8.0 03/12/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.12 1,384.00 1,368.00 8.0 04/12/2013 Projectbeheer en
management (101)

Ek, R. van (12192) BGS 2013.12 1,384.00 1,368.00 8.0 05/12/2013 Projectbeheer en
management (101)

Kempen, C.M. Van (14272) BGS 2013.06 465.00 460.00 5.0 24/06/2013 Tekenwerk (107)

Louw, P.G.B. de (15307) BGS 2013.03 288.00 284.00 2.0 14/03/2013 Besprekingen (105)

Schulte, H.M. (10493) VEB 2013.09 1,152.00 1,136.00 8.0 06/09/2013 Besprekingen (105)

Verhoeven, G.F. (18764) ZWS 2013.03 117.00 116.00 1.0 06/03/2013 Besprekingen (105)

Total: 56,252.00 55,604.00 361.00

date generated: 10-09-2015registered (details) - 4/5



Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Registered (Details) -

Grand Total Registered at
Billing Price

Registered at
Cost Price

Registered
Quantity

Registered
at Standard
Billing Price Bill vs Cost % Bill vs Std %

Journals & Registered Expenses 7,659.56 7,659.56 6.0 7,659.56 0.0% 0.0%

Registered Hours 56,252.00 55,604.00 361.0 60,366.00 1.2% -6.8%

Total: 63,911.56 63,263.56 68,025.56 1.0% -6.0%

date generated: 10-09-2015registered (details) - 5/5



Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Committed

Closed

Purchase
Order No. Vendor

Purchase
Order

Line No. Project No. Description Purchased

Registered
Cost Price

from Vendor
Invoice

Difference
(Closed PO) Committed

Submitted
Date

Approval
Date

Closed
Date

193325865 Woertink Waterpompen 1 1207942 boring Wervershoof 1,007.50 0.00 13/02/2013 2013-02-14 19/02/2014

193326426 Rooyakkers Konstruktie 1 1207942 Put voor  beilbuis 420.00 0.00 07/04/2013 2013-04-08 19/02/2014

193328531 Staatsbosbeheer Regio West 1 1207942 Advieskosten van derden 3,900.00 3,223.14 0.00 05/12/2013 2013-12-05 19/02/2014

193328673 Thomas Pete 1 1207942 vertaling 3,000.00 2,850.00 0.00 20/12/2013 2013-12-20 19/02/2014

Total: 8,327.50 6,073.14 0.00

date generated: 10-09-2015committed - 1/1



Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Vendor Invoices

Project No. Vendor
Vendor Invoice
Number Invoice Date

Purchase
Order No.

Registered
Cost Price from
Vendor Invoice Entry Description

1207942 Boels Verhuur 1013098602 20-03-2013 34.95 Materiaalkosten van derden

Boels Verhuur Sum: 34.95

1207942 Staatsbosbeheer Regio West 328510-33 29-11-2013 193328531 3,223.14 Staatsbosbeheer Regio West:Inzet SBB monitoring

Staatsbosbeheer Regio West Sum: 3,223.14

1207942 Thomas Pete 13441 19-12-2013 193328673 2,850.00 Thomas Pete: vertaling nl-eng iov Ek

Thomas Pete Sum: 2,850.00

1207942 VISA International Card Services BVVisaSchotmeijerNovember04-11-2013 517.55 Ventana Systems

VISA International Card Services BV Sum: 517.55

1207942 Woertink Waterpompen 20130010 15-01-2013 1,007.50 Woertink Waterpompen: boring met filtermateriaal

Woertink Waterpompen Sum: 1,007.50

Total: 7,633.14

date generated: 10-09-2015vendor invoices - 1/1



Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Project Results -

Pre Result

End Result 0

Total: 0

date generated: 10-09-2015project results - 1/1



Criteria: Main Project = 1207942; Statement Date = 2015-09-10 00:00

Invoiced

days after due date

Project No. Invoice No. Bill to Customer Entry Date Due Date

(Latest)
Payment

Date
Invoiced excl.

VAT
Invoiced incl.

VAT 0 - 30 31 - 60 > 60 Paid

1207942 192377470 KPP Deltares MT Kennis (103128) 14/04/2014 14/05/2014 14/04/2014 63,911.56 63,911.56 0.00 0.00 0.00 63,911.56

Total: 63,911.56 63,911.56 0.00 0.00 0.00 63,911.56

date generated: 10-09-2015invoiced - 1/1
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